Minor: (1–5 under RISK (SC+ R): +1 to SC Roll

Supply chain issues related to transportation and assembly/procurement of equipment delay your initiative. Add 1 round time cost to the original total. Optional: Pay $25,000 to make the schedule work.

Moderate Fail (5–10) under RISK (SC+R): +3 to SC Roll

The price of technology/infrastructure has risen since your budget was written, pay 1 AP and $50,000 to meet the new market demands. Optional: Pay 1 AP: Recoop half monetary cost by scrapping the investment (no AP are regained).

Major Fail (10–14) under RISK (SC+R): +5 to SC Roll

Your initiative incurs rising costs, and the retrofit of your facility is not tenable due to missed zoning laws. Your board scraps the project, pay 1 AP and $100,000 to back out, canceling contracts and returning equipment (this initiative does not go forward).

Minor: (1–5 under RISK (SC+ R): +1 to SC Roll

Supply chain issues related to transportation and assembly/procurement of equipment delay your initiative. Add 1 round time cost to the original total. Optional: Pay $25,000 to make the schedule work.

Moderate Fail (5–10) under RISK (SC+R): +3 to SC Roll

The price of technology/infrastructure has risen since your budget was written, pay 1 AP and $50,000 to meet the new market demands. Optional: Pay 1 AP: Re-coop half monetary cost by scrapping the investment (no AP are regained).

Major Fail (10–14) under RISK (SC+R): +5 to SC Roll

Your initiative incurs rising costs, and the retrofit of your facility is not tenable due to missed zoning laws. Your board scraps the project, pay 1 AP and $100,000 to back out, cancelling contracts and returning equipment (this initiative does not go forward).

Kglmp8 &/–3 slbcp PGQl &QA) P'8 ) / rm QA Pmjj

Qsnnjw af_gl gqqscq pcj_rcb rm rp_lqnmpr_rgml _lb _qqc k `jw-npmaspc k c l r md cosgn k c l r bcj_w wmsp g l g r g_r g t c, ?bb / pms l b r g k c amqr rm r f c mpgegl_j rmr_j, Mnrgml_j8 N_w "03*. . . rm k_ic r f c qafcbsjc umpi,

Kmbcp_rc D_gj &3–/ .' slbcp PGQl &QA) P'8 ) 1 rm QA Pmjj

R f c npgac md rcaf l mjmew-gldp_qrpsarspc f_q pgqcl qglac wmsp `sbecr u_q upgrrcl* n_w / ?N _lb "3.*. . . rm k ccr r f c l c u k_picr bc k_lbq, Mnrgml_j8 N_w / ?N8 Pcammn f_jd k m l c r_pw amqr `w qap_nngle r f c g l t c q r k c l r &nm ?N _pc pce_glcb',

Major D_gj &/ .–/2' slbcp PGQl &QA) P'8 ) 3 rm QA Pmjj

Wmsp g l g r g_r g t c g l aspq pgqgle amqrq* _lb r f c pcrpmdgr md wmsp d_agjgrw gq lmr rcl_`jc bsc af_legle xmlgle j_uq, Wmsp `m_pb qap_nq r f c npmhcar* n_w / ?N _lb "/ . .*. . . rm `_ai msr* a_lacjjgle amlrp_arq _lb pcrsplgle cosgn k c l r &rfgq g l g r g_r g t c bmcq lmr go forward).

Minor: (1–5 under RISK (SC+ R): +1 to SC Roll

Supply chain issues related to transportation and assembly/procurement of equipment delay your initiative. Add 1 round time cost to the original total. Optional: Pay $25,000 to make the schedule work.

Moderate Fail (5–10) under RISK (SC+R): +3 to SC Roll

The price of technology/infrastructure has risen since your budget was written, pay 1 AP and $50,000 to meet the new market demands. Optional: Pay 1 AP: Recoop half monetary cost by scrapping the investment (no AP are regained).

Major Fail (10–14) under RISK (SC+R): +5 to SC Roll

Your initiative incurs rising costs, and the retrofit of your facility is not tenable due to missed zoning laws. Your board scraps the project, pay 1 AP and $100,000 to back out, cancelling contracts and returning equipment (this initiative does not go forward).

Minor: (1–5 under RISK (SC+ R): +1 to SC Roll

Supply chain issues related to transportation and assembly/procurement of equipment delay your initiative. Add 1 round time cost to the original total. Optional: Pay $25,000 to make the schedule work.

Moderate Fail (5–10) under RISK (SC+R): +3 to SC Roll

The price of technology/infrastructure has risen since your budget was written, pay 1 AP and $50,000 to meet the new market demands. Optional: Pay 1 AP: Re-coop half monetary cost by scrapping the investment (no AP are regained).

Major Fail (10–14) under RISK (SC+R):+5 to SC Roll

Your initiative incurs rising costs, and the retrofit of your facility is not tenable due to missed zoning laws. Your board scraps the project, pay 1 AP and $100,000 to back out, canceling contracts and returning equipment (this initiative does not go forward).

Minor: (1–5 under RISK (SC+ R): +1 to SC Roll

Supply chain issues related to transportation and assembly/procurement of equipment delay your initiative. Add 1 round time cost to the original total. Optional: Pay $25,000 to make the schedule work.

Moderate Fail (5–10) under RISK (SC+R): +3 to SC Roll

The price of technology/infrastructure has risen since your budget was written, pay 1 AP and $50,000 to meet the new market demands. Optional: Pay 1 AP: Re-coop half monetary cost by scrapping the investment (no AP are regained).

Major Fail (10–14) under RISK (SC+R): +5 to SC Roll

Your initiative incurs rising costs, and the retrofit of your facility is not tenable due to missed zoning laws. Your board scraps the project, pay 1 AP and $100,000 to back out (this initiative does not go forward).

Minor: (1–5 under RISK (SC+ R): +1 to SC Roll

Supply chain issues related to transportation and assembly/procurement of equipment delay your initiative. Add 1 round time cost to the original total. Optional: Pay $25,000 to make the schedule work.

Moderate Fail (5–10) under RISK (SC+R): +3 to SC Roll

The price of technology/infrastructure has risen since your budget was written, pay 1 AP and $50,000 to meet the new market demands. Optional: Pay 1 AP: Re-coop half monetary cost by scrapping the investment (no AP are regained).

Major Fail (10–14) under RISK (SC+R): +5 to SC Roll

Your initiative incurs rising costs, and the retrofit of your facility is not tenable due to missed zoning laws. Your board scraps the project, pay 1 AP and $100,000 to back out, cancelling contracts and returning equipment (this initiative does not go forward).

Minor: (1–5 under RISK (SC+ R): +1 to SC Roll

Supply chain issues related to transportation and assembly/procurement of equipment delay your initiative. Add 1 round time cost to the original total. Optional: Pay $25,000 to make the schedule work.

Moderate Fail (5–10) under RISK (SC+R): +3 to SC Roll

The price of technology/infrastructure has risen since your budget was written, pay 1 AP and $50,000 to meet the new market demands. Optional: Pay 1 AP: Re-coop half monetary cost by scrapping the investment (no AP are regained).

Major Fail (10–14) under RISK (SC+R): +5 to SC Roll

Your initiative incurs rising costs, and the retrofit of your facility is not tenable due to missed zoning laws. Your board scraps the project, pay 1 AP and $100,000 to back out, canceling contracts and returning equipment (this initiative does not go forward).

Minor: (1–5 under RISK (SC+ R): +1 to SC Roll

Supply chain issues related to transportation and assembly/procurement of equipment delay your initiative. Add 1 round time cost to the original total. Optional: Pay $25,000 to make the schedule work.

Moderate Fail (5–10) under RISK (SC+R): +3 to SC Roll

The price of technology/infrastructure has risen since your budget was written, pay 1 AP and $50,000 to meet the new market demands. Optional: Pay 1 AP: Re-coop half monetary cost by scrapping the investment (no AP are regained).

Major Fail (10–14) under RISK (SC+R): +5 to SC Roll

Your initiative incurs rising costs, and the retrofit of your facility is not tenable due to missed zoning laws. Your board scraps the project, pay 1 AP and $100,000 to back out, canceling contracts and returning equipment (this initiative does not go forward).

Minor: (1–5 under RISK (SC+ R): +1 to SC Roll

Supply chain issues related to transportation and assembly/procurement of equipment delay your initiative. Add 1 round time cost to the original total. Optional: Pay $25,000 to make the schedule work.

Moderate Fail (5–10) under RISK (SC+R): +3 to SC Roll

The price of technology/infrastructure has risen since your budget was written, pay 1 AP and $50,000 to meet the new market demands. Optional: Pay 1 AP: Re-coop half monetary cost by scrapping the investment (No AP are regained).

Major Fail (10–14) under RISK (SC+R):+5 to SC Roll

Your initiative incurs rising costs, and the retrofit of your facility is not tenable due to missed zoning laws. Your board scraps the project, pay 1 AP and $100,000 to back out, canceling contracts and returning equipment (this initiative does not go forward).

Minor: (1–5 under RISK (SC+ R): +1 to SC Roll

Scientists find a rare species of insect on the afforestation site, add 1 round to the initial time cost (and roll again after the new time cost is complete as per GI card; if you roll minor next round, ignore it once). If this forest is already established, use 11.1 instead.

Moderate Fail (5–10) under RISK (SC+R): +3 to SC Roll

A land dispute over the proposed afforestation site enters arbitration. Add 1 round to time cost and pay $30,000 in legal fees. Optional: pay 1 AP and re-coop initial monetary cost. If this forest is already established, use 11.1 instead.

Major Fail (10–14) under RISK (SC+R): +5 to SC Roll

The proposed offset is canceled following the government decision to establish a provincial park in the same space. Monetary cost is returned, but AP is not. If this forest is already established, look at 11.1 instead.

Minor: (1–5 under RISK (SC+ R): +1 to SC Roll

An invasive species of termite settles in the forest and requires extensive study and treatment to extract. The GHG emissions benefits are halved for 2 rounds. The cost of afforestation offsets increases due to insurance adjustment ($15,000).

Moderate Fail (5–10) under RISK (SC+R): +3 to SC Roll

An Indigenous tribe claims ownership of the forest due to its location. The government insurance rate and the cost of afforestation rises for all players ($20,000). 1/2 monetary cost is recovered, benefits are redacted after 1 round.

Major Fail (10–14) under RISK (SC+R): +5 to SC Roll

A forest fire sweeps through the area, decimating the growing population of trees. The government insurance rate and cost for afforestation rises for all players ($25,000 cumulative across all rolls). All benefits are redacted (immediate effect).

11.1

Minor: (1–5 under RISK (SC+ R): +1 to SC Roll

The soil earmarked for carbon storage turns out to not provide the capacities estimated, following inspection. The cost of the offset increases due to government insurance adjustment (+$15,000 cumulative for new investment).

Moderate Fail (5–10) under RISK (SC+R): +3 to SC Roll

Leakage and disputes over farming yield versus carbon storage, along with food shortages, render this offset less effective, with low SOC (Soil Organic Carbon) levels. 1/2 emissions reduction for 1 round and a (+$20,000 insurance adjustment cumulative).

Major Fail (10–14) under RISK (SC+R): +5 to SC Roll

Partnership with the organic farm consortium that provided the offset dissolves in the wake of a shortfall harvest, along with pressure from industrial farming. All benefits are rendered null (+$30,000 insurance cumulative adjustment).

Minor: (1–5 under RISK (SC+ R): +1 to SC Roll

Supply chain issues related to transportation and assembly/procurement of equipment delay your initiative. Add 1 round time cost to the original total. Optional: Pay $25,000 to make the schedule work.

Moderate Fail (5–10) under RISK (SC+R): +3 to SC Roll

The price of technology/infrastructure has risen since your budget was written, pay 1 AP and $50,000 to meet the new market demands. Optional: Pay 1 AP: Re-coop half monetary cost by scrapping the investment (no AP are regained).

Major Fail (10–14) under RISK (SC+R): +5 to SC Roll

Your initiative incurs rising costs, and the retrofit of your facility is not tenable due to missed zoning laws. Your board scraps the project, pay 1 AP and $100,000 to back out, canceling contracts and returning equipment (this initiative does not go forward).

Minor: (1–5 under RISK (SC+ R): +1 to SC Roll

Supply chain issues related to transportation and assembly/procurement of equipment delay your initiative. Add 1 round time cost to the original total. Optional: Pay $25,000 to make the schedule work.

Moderate Fail (5–10) under RISK (SC+R): +3 to SC Roll

The price of technology/infrastructure has risen since your budget was written, pay 1 AP and $50,000 to meet the new market demands. Optional: Pay 1 AP: Re-coop half monetary cost by scrapping the investment (no AP are regained).

Major Fail (10–14) under RISK (SC+R): +5 to SC Roll

Your initiative incurs rising costs, and the retrofit of your facility is not tenable due to missed zoning laws. Your board scraps the project, pay 1 AP and $100,000 to back out, canceling contracts and returning equipment (this initiative does not go forward).

Minor: (1–5 under RISK (SC+ R): +1 to SC Roll

Supply chain issues related to transportation and assembly/procurement of equipment delay your initiative. Add 1 round time cost to the original total. Optional: Pay $25,000 to make the schedule work.

Moderate Fail (5–10) under RISK (SC+R): +3 to SC Roll

The price of technology/infrastructure has risen since your budget was written, pay 1 AP and $50,000 to meet the new market demands. Optional: Pay 1 AP: Re-coop half monetary cost by scrapping the investment (no AP are regained).

Major Fail (10–14) under RISK (SC+R): +5 to SC Roll

Your initiative incurs rising costs, and the retrofit of your facility is not tenable due to missed zoning laws. Your board scraps the project, pay 1 AP and $100,000 to back out, canceling contracts and returning equipment (this initiative does not go forward).

Minor: (1–5 under RISK (SC+ R): +1 to SC Roll

Supply chain issues related to transportation and assembly/procurement of equipment delay your initiative. Add 1 round time cost to the original total. Optional: Pay $25,000 to make the schedule work.

Moderate Fail (5–10) under RISK (SC+R): +3 to SC Roll

The price of technology/infrastructure has risen since your budget was written, pay 1 AP and $50,000 to meet the new market demands. Optional: Pay 1 AP: Re-coop half monetary cost by scrapping the investment (no AP are regained).

Major Fail (10–14) under RISK (SC+R): +5 to SC Roll

Your initiative incurs rising costs, and the retrofit of your facility is not tenable due to missed zoning laws. Your board scraps the project, pay 1 AP and $100,000 to back out, canceling contracts and returning equipment (this initiative does not go forward).

Minor: (1–5 under RISK (SC+ R): +1 to SC Roll

Supply chain issues related to transportation and assembly/procurement of equipment delay your initiative. Add 1 round time cost to the original total. Optional: Pay $25,000 to make the schedule work.

Moderate Fail (5–10) under RISK (SC+R): +3 to SC Roll

The price of technology/infrastructure has risen since your budget was written, pay 1 AP and $50,000 to meet the new market demands. Optional: Pay 1 AP: Re-coop half monetary cost by scrapping the investment (no AP are regained).

Major Fail (10–14) under RISK (SC+R): +5 to SC Roll

Your initiative incurs rising costs, and the retrofit of your facility is not tenable due to missed zoning laws. Your board scraps the project, pay 1 AP and $100,000 to back out, canceling contracts and returning equipment (this initiative does not go forward).

Minor: (1–5 under RISK (SC+ R): +1 to SC Roll

Supply chain issues related to transportation and assembly/procurement of equipment delay your initiative. Add 1 round time cost to the original total. Optional: Pay $25,000 to make the schedule work.

Moderate Fail (5–10) under RISK (SC+R): +3 to SC Roll

The price of technology/infrastructure has risen since your budget was written, pay 1 AP and $50,000 to meet the new market demands. Optional: Pay 1 AP: Re-coop half monetary cost by scrapping the investment (no AP are regained).

Major Fail (10–14) under RISK (SC+R): +5 to SC Roll

Your initiative incurs rising costs, and the retrofit of your facility is not tenable due to missed zoning laws. Your board scraps the project, pay 1 AP and $100,000 to back out, canceling contracts and returning equipment (this initiative does not go forward).

Minor: (1–5 under RISK (SC+ R): +1 to SC Roll

Equipment breaks down just as you gear up for increased production. Pay $50,000 to fix to order parts and have repairs completed in time to proceed on schedule.

Moderate Fail (5–10) under RISK (SC+R): +3 to SC Roll

Recent union negotiations and walkouts mean that your schedule is blown and you cannot meet the goals you set. Reduce production increase by 1/2. Enter negotiations without leverage.

Major Fail (10–14) under RISK (SC+R): +5 to SC Roll

Your parent company publicly co-opts your equipment and staff for a project out of market. Your investment in increased production, including hiring of staff goes nowhere. You have to start from square one in your plans. Nullifies all effects.

Minor: (1–5 under RISK (SC+ R): +1 to SC Roll

Decreasing production will require a round of layoffs and general discontent from the remaining employees. Pay relocation fees and severance packages to make the parting slightly sweeter for those let go ($50,000).

Moderate Fail (5–10) under RISK (SC+R): +3 to SC Roll

Recent demands from your parent company require that you keep production levels the same with a delay before your plans can take effect. Add 1 one round to time cost. You are forced to publicly acknowledge the delay.

Major Fail (10–14) under RISK (SC+R): +5 to SC Roll

A state of emergency is called by the province requiring that your production levels remain at current levels and that your facilities resources be diverted to the relief effort where possible. All effects are nullified.

Minor: (1–5 under RISK (SC+ R): +1 to SC Roll

Decreasing production by moving a chunk of it elsewhere will require a round of layoffs and general discontent from the remaining employees. Pay relocation fees and severance packages to make the parting slightly sweeter for those let go ($50,000).

Moderate Fail (5–10) under RISK (SC+R): +3 to SC Roll

Recent demands from your parent company require that you keep production levels the same with a delay before your plans can take effect. Add 1 one round to time cost.

Major Fail (10–14) under RISK (SC+R): +5 to SC Roll

A state of emergency is called by the province requiring that your production levels remain at current levels and that your facilities resources be diverted to the relief effort where possible. All effects are nullified.